

PROJECT STATUS REPORT

Project Name OSICAN Website

For Week Ending 08-11-2025

Project Status Green

Status Description The current status of the project is good. A good amount of the work has already been completed, and we are on track to finishing it by the final deadline, December 5, 2025.

Activities—During the Past Week

We created the menu pages on WordPress for our project. We made a Home page, About Us page, Programs page, Events page, Resources page, Volunteer page, and a Donate page.

Activities—Planned for Next Week

Building the specific program pages and events pages for each program and event. As well as making all font sizes, type and colour the same throughout the website, along with image size and colour.

Project Issues

- Navigating through WordPress and the page builder we used which was (Elementor) and using its elements and editing features.
- Resources page is not exactly the same as the prototype or as we intended it to be. We could not find a more accurate plug-in or WordPress design for it. There were also some issues with inputting all resources using the template used.
- Time issues, with trying to keep up with the deadline as well as perfecting work in the time span.
- Trying to get the images to fully look the way we intended. It was difficult to format and crop the image to get them to the desired size and shape. The masking feature kept the original size of the image it masked, the sections outside the mask were just invisible. This pushed the stuff below it downward. To fix this issue on the Programs page, screenshots were taken of the image with the mask applied. The image with the mask was then replaced with the screenshot of it.

Project Changes

We made some changes to the Figma design, such as adding an emergency contact line at the top of the menu and changing the theme from red to blue, as our client suggested. We also made some changes to the resources page to make it easy to use and navigate. We also made some changes to our

volunteer form. We initially considered a pop-up form but decided on a one-page format due to WordPress constraints. Some of the site's images were also changed.
